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CWPPRA BackgroundCWPPRA Background
Public Law 101-646 Coastal Wetlands 
Planning Protection and Restoration Act of 
1990
– 80% of National Coastal Wetland Loss Occurs 

in Louisiana
– 25-35 square miles lost per year

~40 million dollars per year for restoration
Projects have 20 year lifespan
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60 Constructed Projects60 Constructed Projects
~600,000 acres 1994~600,000 acres 1994--20012001
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Data source http://lacoast.gov/cwppra/projects
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Adaptive Management ReviewAdaptive Management Review
ObjectivesObjectives

Close feedback loops between the 
different phases of project planning, 
implementation, and results monitoring
– Improve linkages among different project phases
– Document changes that have been made in the 

project in the different project phases
– Recommend improvements to reviewed 

projects
– Learn from implemented projects to improve 

future projects



Review DevelopmentReview Development
1 month (December 2001)1 month (December 2001)

Teams
Project Specific Review
– Engineering
– Physical Response
– Biological Response

Program Level Review
– Restoration Methods
– Ecosystem Health

Tasks
Performance Indicators
– Data needs

Projects to review
– Available data
– Data gaps



The Restoration ProcessThe Restoration Process
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Interdisciplinary TeamsInterdisciplinary Teams

Project Manager
Engineers
– Planning
– Construction

Biologists
– Planning
– Monitoring

Agencies
– La. Dept. of Natural Resources
– US Army Corps of Engineers
– Natural Resource Conservation Service
– National Marine Fisheries Service
– US Environmental Protection Agency
– US Fish and Wildlife Service

Academics
– Ecologists
– Physical Processes
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Projects ReviewedProjects Reviewed
Hydrologic Restoration
– Freshwater Bayou (1994)
– East Mud Lake (1996)
– Cote Blanche (1998) 
– Brady Canal (1999)

Diversion 
– *Caernarvon (1991)
– *Naomi (1993)
– *W. Pointe a la Hache (1993)

Marsh Creation
– LaBranche (1994)
– Atchafalaya (1998)
– Lake Chapeau (1999)

Shoreline Protection
– *Turtle Cove (1994)
– Cote Blanche (1994)
– Cameron Prairie (1994)
– Vermilion River Cutoff (1996)
– Clear Marais (1997) 
– Lake Salvador (1997)

Barrier Island Restoration
– Whiskey Island (1998)
– Trinity Island (1999)
– East Island (1999)

*not a CWPPRA project
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Workshop DesignWorkshop Design

Individual Projects (10-15 min)

– Project improvements discussion (5 min)

Restoration Method (10 min)

– Restoration lessons discussion (20-30 min)

Program (10 min)

– Programmatic lessons discussion (40 min)


